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Budget Summary: . _ __ _
Original T.Q. Cost $  20,000.00 Task: ' Original Budget ]_Curent Budget | ThisWeek | CosttoDate |
Indirect Costs:
Modifications:; (1) $ 2,949513.00 Site Visit $ 671379 $ 6,713.79 | § - ] 6,119.68
Current T.O. Cost $ 2,969513.00 Construction Work Plan $ 86932118 9,693.21 | $ - $ 12,794.86
Mobilization/Crew Rotation | $ 33,166.68 | $ 33,16668 | $ 568.96 | $ 64,891.95 |
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29682037 |$ 2958203719 308674 | % 348,866.70
Modification Fee; @6.24% $ 173,105.76 Per Diem & Lodging $ 7851233 $ 7851233 | ¢ 150882 | % 193,821.58
Total Fee: $ 17441417 Home Office Support $ 253042018 25304208 2636118 6,485.19
Final Report 3 8,509.21 [ § 850921 | $ - 3 -
Current T.O.Funds: $ 2,795,098.83 Project Close-Out 3 774316 | & 7,743.16 1 $ - 3 -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 1599884 |8 1599884 |% 903.31|8% 6240749
1) None $ - Site Co-ordination, Pre-Excay $ 56,52764 | $ 56,52764 | $ 81273 % 109,539.52
[Removal, impacted Soils $ 455894.00|% 455894.00]% - |3 36359753
Current T.O.Funds: $ 2,795,008.83 T&D, impacted Soils $ 433858.12|9% 4338681219% - $  190,117.24
Site Costs 1o date: $ 2476,671.85 Sampling & Analysis $ 36,511.88 | % 3651188 | % 600863 | % 14,502.42
Site Funds Available: I=$ 318,426.98 | Restoration/Backfill $ 1,163,262.06 1% 290,815501] % - $ 545,732.31
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 29081552 |% 96120|% 20159150
Garden/Fiwr Beds $ 29081552193 - 3 19,868.18
Costs to Date Ph I (Fee Excluded) Miscellaneous $ 2908155218 76.65] % 54,045.17
Indirect Costs;  26% $ 632979.96 Post Construction Maint. 3 57,280.25 | $ 57,289.251 % - 3 518082
Direct Costs: 74% $ 1,843691.89 Site Co-ord, FollowUp AsBif $ 5556955 |$% 5556955 | $ 5041091 8§ 70,020.02
$ 2,476,671.85 Site Teardown $ 9,71454 | $ 9,714.54 | § - $ -
This week: |Community Air Monitoring 3 45,00000 | $ 45000.00 | § 3543818 121,186.14
Indirect Costs:  31% $ 6,418.13 Fuel/Qil Mis¢ Field Supplies | $ - $ - % 156710 | $ 43,854,94
Direct Costs: 69% 3§ 14,405.15 ASARCO Support $ - 3 - $ - $ 2,059.54
'$ 2082328 Rounding Adjustment - _ _ 138 (003)|$  (1.03)
Fee $ 17441417 |%8 17441417 |5 - $ 17441417
Dally Burn Rate: (Raw, £ Week Avg) | %otals I $ 2969,513.00 I $ 296951300 % 2082328 | $ 2,651,086.02
Indirect Costs: $ 479.93 Remarks:
Direct Costs: $ 1,006.39 1) Full site Co-ord activities underway. Prep for resumption of field ops tent. Schd for 10 Feb 04.
$ 1,486.32
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 8/17/2004 |
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VB/1-70 Superfund Site Weekly Cost Summary #26
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Taslk Order #0014 Award Date  18-Jul-03 11672004
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Ege 20f4

[ 1/9/2004 [s 142005668 ]|§ 192,580.15]|% 274,869.88 {$ 330.80425|$ 22920068 |$

8,319.41|$ 174,414.17 | | $ 2,630,263.22 |

Date Labor Per Diem | Equipment Material | Subcontracts | Analytical Fee | Daily Toal | Total Phasell
1/10/2004 | $ - $ - $ - 3 - 3 - 3 - $ - $ - $ 2,630,263.22
1/11/2004 | $ - $ - 3 - $ - ] - $ - $ - 3 - $ 2,630,263.22
11272004 { $ - 3 - $ - $ - $ - 3 - 3 - $ - $ 2630,263.22
1M13/2004 | $ - $ - 3 - 5 - $ - $ - $ - $ - $ 2,630,263.22
1/14/2004 | - $ - $ - $ - $ - $ - $ - $ - $ 2,630,263.22
1/15/2004 [$ - $ - 3 - $ - $ - $ - 3 - $ - $ 2,630,263.22
116/2004 {$ 780B25{% 15988213 176814 |3% 3691201]% - $ 5,0566.88 $ 2082320(8% 25651.086.51
ThisWeek {$ 780825(1% 150882[|9% 1,76814]% 2369120]% - $ 5956881 % - $ 20,823.29
To Date $ 14278649318 19418797 |% 27663802|% 33449545|% 229,20968|% 14,276.29 | $ 174,414.17 { $2,651,086.51

Weekly Cost by Category VB/I-70 Superfund Site
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* Fee Prorated across 144 anticipated Sites

m I E[ ' VB/-70 Superfund Site Weekly Budget Summary #26
Phase | Completed To Date Costs Thru:
US Army C orps Denver, Colorado  Task Order # 0014 [ 133 | 1/16/2004
of Engineers. Rapid Response/Project Resources Inc. | 0 ]
Page 3 of 4
To Date This Week
Total Cost | Cost/Property Total Cost { Cost/Property
Indirect Costs:
Site Visit $ 6,119681 9% 46.011] % - #DIV/O!
Construction Work Plan 3 12,79486 | § 96.20 ] % - #DIV/O!
Mobilization/Crew Rotation 3 6489195 | 3 487911 % 568.96 #DIVIO!
Site Admin & Indirects $ 34866670 | % 262306 | % 3,986.74 #DIVIO!
Per Diem & Lodging $ 19382158 1|5 145731 | & 1,598.82 _¥Divio!
Home Office Support $ 6485199 48.76 | § 263.61 | #DIVIO!
|Final Report $ I K - |3 - #DIV/O!
Project Close-Out $ - $ - $ - #DIV/OI
Totat Indirect Costs: $ 632,979.95 I 3 4759251 % 6,418.13 #DIV/O!
Direct Costs:
Site Set-up/Maintenance $ 6240749 | $ 469.23 1 3 903.31 #DIV/0!
Site Co-ordination, Pre-Excav $ 1096395218 82386119 81273 #DIVK)!
Removal, Impacted Soils $ 363597538 2733821% - #DIVIQI
TaD_Impacted Soils $_ 19011724 |$ 1429459 - #DIVIO!
Sampling & Analysis $ 1450242 | % 100041 9% 6,098.63 #DIV/O!
Restoration/Backfill 3 54?.'-!_32.31 3 4,103.25| % - #DIV/O!
Sod/Seed $ 201,581501% 1.515.73 | § 981.29 #DIV/D!
_Garden/Fiwr Beds $_ 108561818 149.31]8% - #DIV/0!
Miscellaneous $ 9404517 | % 70711 | $ 76.65 FOIV/O!
Post Construction Maint. $ 5180921 $ 38.85| % - #DIV/o!
Site Co-ord, Follow Up AsBlts | $ 70,020.02 | $ 52647 | ¢ 5,041.09 #DIV/0!
Site Teardown $ - 3 - 3 - #DIV/O!
Community Air Monitoring $ 121186148 9117 | $ 354.38 #DIV/O!
Fuel/Oil Misc Field Supplies $ 438540419 329.74 | § 157.10 | #DIV/O!
ASARCO Support $ 205054 % 1549 | % - #DIV/0!
{Total Direct Costs: T$ 184369292 1%  13,862.35| % 14405181  #DIVIOl |
Sub Totals: $ 247667288 % 1862160 $ 20,823.31 #DIVIOI
Fee 3 17441417 § 121121 § - 3 1,211.21
$ 2,651,08705 ¢ 19,832.81 % 20,823.31 #DIVIO!




VB/I-70 Superfund Site Weekly Budget Summary #26
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 1/16/2004
us A‘rmv Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page4of4
Forward Look:
Diy Burn Rate
Task: ICurrent Budget! Costto Date | Remaia& 4 Week Avg Duration | Est to Compl | Variance |
Indirect Costs:
Site Visit 3 6,713.79 | $ 6,119.68 | $ 594.11 | $ - N/A $ - |3 594.11
Construction Work Plan $ 96932118 12,704868[% (3,101.65) $ - N/A $ - |3 (3,101.65)
Mobilization/Crew Rotation 1§  33,166.68 [§  64,891.95|§ (31.725.27)[ § 27.75 LS $ 1,800.00 | $ (33,625.27)
Site Admin & Indirects $ 29582037 |3 348866703 (53,046.33)] 3 366.95 LS $ 8,000.00 | $ {61,046.33)
Per Diem & Lodging $ 78,612.33 1% 19382158 | $ (115309.25)] 3 75.82 0 $ 3,500001{% (118,809.25)
Home Office Support $§ 25304208 648519 [$ 18,819.01| $ 9.41 ] $ - I8 18,819.01
Final Report $ 8509211 % - $ 8509.211% - N/A $ - 3 8,509.21
Project Close-Out $ 7.743.16 | - {$ 7743168 - N/A 3 - 13 7,743.16
[Total Indirect Costs: $ 46546295|% ©632979.96(3% (167.517.01) § 479.93 ) 13,30000[$ (180,817.01)
Direct Costs:
Site Set-up/Maintenance $ 1500884[§ 624074313 (46,408.65)] $ 32.26 N/A 3 - 3 (46,408.65)
Site Co-ordination, Pre-Excav|$ 5652764 | $ 109,539.52 [ $ (53,011.88)[ $ 61.00 0 $ 11,000.00 | $ {64,011.88)
[Removal, Impacted Soils $ 455894.00|% 36359753 (8 92296473 - 0 $ - |s 92,296.47
T&D, Impacted Soils $ 433868123 190,917.24|$ 24375088 [ 3 - 0 $ - |$  243,750.88
[Sampling & Analysis $  3651188[% 1450242 [$ 2200946[$ 217.81 0 $ - |s 22,009.46
Restoration/Backfill $ 290,81550[8$ 545732.31]% (254,916.81) 3 - 0 $ - |$ (254,916.81)
| Sod/Seed $ 20081552 | & 201,501.50 | 89,22402 |5 _ 120.55 LS__|$ 6,600.00 | $  82,724.02
Garden/Flwr Beds $ 290815523 1985818 [§ 270,957.34|$ - 0 $ - |$  270,957.34
| Miscellaneous $ 29081552|% 9404517 % 196770356 % 2.74 0 $ - |$ 19677035
Post Construction Maint. $ 657289.25[% 518092 [% 5210833 [$ - 0 3 - |s 52,108.33
Site Co-ord, Follow Up As Bits| §  55,569.55 | $  70,020.02 | $ (14,450.47)| § 547.46 0 $ 2,500.00 | $ (16,950.47)
Site Teardown $ 971454 | $ - |$ 9714541% - 0 $ - 13 9,714.54
[Community Air Monitoring $ 4500000]% 121,186.14[$ (76,186.14) $ 5.63 0 $ - 1% (76,186.14)
Fuel/Oil Misc Field Supplies | $ - [$ 4385404 |3 (43,854.94) ¢ 18.94 0 $ - |s {43,854 .94)
ASARCO Support $ - |9 2,05054 [$  (2,059.54)| $ - 0 $ - |3 2,059.54
Wﬁmﬁ@gﬂm 7,643,602.52 ?FTQLWF%, : 7,008. $  20,000.00 5,042.96
Fee _ $ 174414173 17441417 |8 - 3 - 1% -
Totals $ 2,06951300[9 2651087059 31842595]$ 148632 |$ 33,300.00 | $ 28512595

* Assumes Site co-ord costs Thru t Feb 04
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Gurrent Week's Costs by Type

Taskt-Bete Labor Per Diem Equipment Materials Subcontracts Analytica) Other Fee Extended
003 Mob/Crew Rotation 517.71 §551.25 $568.96
004 Site Set-upMaint. $903.31 $903.31
005 Site Coordination $751.98 $60.75 $812.73
008 Sampling & Analysis $141.7% $5,956.60 $6,098.63
011 Site Coord Follow-up $4,339.43 $580.50 $121.15 $5,041.09
013 Site Admin/Indirects $2,104.22 $1,126.89 $755.63 $3,986.74
014 Lodging/Per Dim $1,598.82 $1,598.82
015 Home Office $263.61 $263.61
018 Community Alr Mon. $354.38 $354.38
098 Sod & Seed $331.29 $630.00 $961.29
090 Misc Restoration $76.65 $76.65
19 Fue),Oll,Misc Fid Su $157.10 $157.10
$7,808,25 $1,590.82 $1,768.14 $3,691.20 $5,956.08 $20,0823,28

Tuesday, January 20, 2004

Page 1of 1



/ ~/ 6 1%
JID Gasts by Type

Project Resonrces Inc
Took-Dose Labor Per Diem Equipment Materials Subcontracts Analytical Other Fae Extended
001 Site Visit $3,931.43 $366.39 $1,921.86 $6,11%.67
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $32,164.91 $32,727.04 $64,891.95
004 Site Set-up/Maint. $34,833.47 $5,934.83 $18,939.18 $2,700.00 $62,407.48
008 Site Coordination $95,045,.72 $8,271.00 $6,222.68 $109,539.40
006 Removal $313,892.81 $45,963.50 $3,741.19 $363,597.49
007 T&D $145,535.02 $44,582.12 $190,117.14
008 Sampling & Analysis 50.00 $84.38 $141.75 $14,276.25 $14,502.38
003 Restoration(Bekfill) $376,621.59 $70,731.79 $98,379.98 $545,732.26
010 Post-Const Maint. $3,806.12 $1,374.80 $5,180.92
011 Site Coord Follow-up $69,318.33 $580.50 $121.15 $70,019.98
013 Site Admin/Indirects - $246,505.10 $73, 624,97 $28,736.64 $348,866.61
014 Lodging/Per Dim $193,821,38 $193,821.38
015 Home Office $6,485.19 $6,485.19
018 Community Air Mon, $3,460.50 $1,325.12 $116,400.38 30,00 $121,185.99
020 Asarco Support $1,524.58 $534.96 $2,059.54
099 Non-Billable $0.00 $0.00 $0.00
098 Sod & Seed $65,494.63 $14,858. 44 $11,129.16 $110,109.22 $201,591.45
09C Garden & Flower Bed $19,858.13 $19,858.13
090 Misc Restoration $20,062.05 $8,011.06 $65,971.99 $94,045.08
100 Fee $174,414.17 $174,414.17
19 Fuel,Ok,Misc Fid Su $43,0854.90 $43,854.90
'f;]\esday. January 20, 2004 Page 1 of 2
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Tosk-Dest Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,427,864.86 $154,187.77 §276,637.93 $334,455.40 $229,209.59 $14,276.25 5174,414.17 $2,651,085,96

Tyesday, January 20, 2004 Page 2 of 2



